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MEMORANDUM FOR THE FILES : Contract Task 1
FROM
SUBJECT ¢ Engineering Inspection Report - »

1. A visit was made to the plant of the COntractor‘

| lon 15 and 16 of October for the purpose of monitoring the
progress on the subject contract. The following persons were present
and took part in the discussion: ! .
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50X1

50X1

2. The most important development on this project is the contractor's

This
The

decision to replace the spring power drive with a small D. C. motor.
change has resulted in a smell size and weight reduction of the unit.
motor is manufactured by the A, W. Hayden Company and provides constant
torque output due to the incorporation of a Geneva Escapement device. The
power requirements for this device are quite low, being in the order of 6
volts D. C. at 100 milliamperes. The D. C. is obtained by rectifying the
output of a 6.3 volt transformer winding. The incorporation of this motor
provides better performence of the unit from the standpoint that any given
recorded message may be played over and over without having to rewind a
spring drive element.

3. A power potentiometer and tap switch has been added to the unit to

allow operation over an input voltage range of T70-270 volts A. C. A neon

voltage indicator will be used to indicate when the proper voltage is being
There is no provision for automatic voltage regulation

applied to the unit.
in the event of mains voltage fluctuations.

' Difficulty was encountered in devising satisfactory magnetic recording

and reading techniques and this has delayed the program.

meet or excel the specified values.
model will be completed sometime in December.

5. A progress report summarizing the work performed during the months

of July, August and September was reported to have been mailed.
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However this problem

has now been solved and the final slze and weight of the unit is expected to
It is now estimated that the development
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